

STAFF REPORT
City of Lancaster

CC 5
10/25/16
MVB

Date: October 25, 2016

To: Mayor Parris and City Council Members

From: Jeff Hogan, Development Services Director

Subject: **Approve an Increase in the Contract Amount for Public Works Capital Project No. 13-015, 20th Street West, Lancaster Boulevard to Avenue J Street Rehabilitation and Repair, Professional Consultant Services**

Recommendation:

Approve an increase in the Professional Consultant Services contract amount for Public Works Capital Project (PWCP) No. 13-015, 20th Street West, Lancaster Boulevard to Avenue J Street Rehabilitation and Repair, with Stantec Consulting Services, Inc. of Lancaster, California, by \$48,964.00 and authorize the City Manager, or his designee, to sign all documents.

Fiscal Impact:

\$48,964.00, bringing the total contract amount to \$168,912.75; sufficient funds are available in Capital Improvements Budget Account No. 209-12ST032-924.

Background:

On April 21, 2015, an Agreement for PWCP No. 13-015 Professional Consultant Services with Stantec Consulting Services, Inc. was executed in the amount of \$119,948.75.

The City is requesting approval of Additional Authorization No. 1 in an amount not to exceed \$48,964.00 for additional services to prepare landscaping and irrigation design plans for the west side of 20th Street West where a meandering sidewalk will be installed between Lancaster Boulevard and approximately 350' north of Avenue J, and will include drought resistant plants. Design changes were added to the civil plans during the 60% phase which required additional design services.

Additional Authorization No. 1 brings the total amount of the contract not to exceed \$168,912.75.

VZ:pjp

Attachments:

Agreement, Executed April 21, 2015
Additional Authorization No. 1