

AMENDMENT TO UNDERTAKING AGREEMENT

(SUBDIVISION IMPROVEMENTS)

TRACT NO. 062845

THIS AMENDMENT made this	day of	, 20 by
and between the City of Lancaster, (the "City") a	nd Davidon Homes of Ca	llifornia (the Subdivider").

RECITALS

- A. The City approved Tentative Map No. 062845 on February 21, 2006 (the "Tentative Map"), subject to certain conditions of approval set forth in Resolution No. 06-08, which conditions include construction of certain public improvements as set forth hereinbelow.
- **B.** The City and Subdivider entered into that certain Undertaking Agreement dated January 8, 2008 ("Agreement").
- C. The Agreement requires Subdivider to complete all Work required thereunder on or before April 27, 2014 ("Completion Date").
 - **D.** Subdivider desires to extend the Completion Date.
 - **E.** City desires to impose additional conditions on the Map.
- **F.** This Agreement is executed pursuant to the provisions of the Subdivision Map Act of the State of California and applicable City ordinances.
- NOW, THEREFORE, in consideration of the mutual covenants herein contained and of the approval of the Map and of the acceptance of the dedication s therein offered, and in order to insure satisfactory performance by the Subdivider of Subdivider's obligations under said Subdivision Map Act and said ordinance, the parties agree as follows:

1. Performance of Work.

Section 1 of the Agreement is amended and restated to read as follows:

"Subdivider, at its sole cost and expense, will improve Tract No. 062845 by the grading and paving of streets, construction of curbs and gutters, crossgutters and sidewalks, installation of drainage and sanitary sewerage facilities, provision of an underground utility and street lighting system, installation of street signs, parkway trees, a water system and all related facilities, and such other improvements required by the ordinances of the City and/or the City Council in the approval of said Tract/Parcel Map, together with appurtenances, contingencies and engineering costs and as more particularly shown in the improvement plans for contingencies and engineering costs and as more particularly shown in the improvement plans for said Tract/Parcel Map. Subdivider will do all work and furnish all materials necessary, in the opinion of the City Engineer, to complete said Improvements in accordance with the plans and specifications on file in the office of the City Engineer or with any changes or modifications required or ordered by the City Engineer which, in her opinion, are necessary or required to complete the Improvements (the "Work"). Subdivider shall maintain the

Improvements and adjacent public facilities clear of all debris, weeds, and other materials which inhibit the performance of the Improvements or become a public nuisance. Should the Subdivider fail to act promptly in accordance with this requirement the City may, at its option, perform the necessary work and the Subdivider shall pay to the City the actual cost of such maintenance plus fifteen (15) percent.

I restated to provide as follows:	
id Work on or before, or by the City Council."	
rms, conditions and requirements set forth in the ffect. Any terms not defined in this Amendment ement.	
reto have caused this Agreement to be executed as	
SUBDIVIDER	
Signature	
Printed Name and Office Held	
Partnership or Corporation represented, if applicable	

ALL SIGNATURES MUST BE ACKNOWLEDGED BY NOTARY

By: City Attorney