
 

STAFF REPORT 
City of Lancaster, California  

 

 

 

 

 

Date: July  27, 2010 

 

To: Mayor Parris and City Council Members 

 

From: Elizabeth Brubaker, Director of Housing & Neighborhood Revitalization  

 

Subject: Extension of Option Agreement for the proposed County of Los Angeles 

Multi-Specialty Ambulatory Care Center (MACC) Project and Re-Mapping 

of the Site 

 

City Recommendation:   

Concur with the Agency’s action to amend the Option Agreements extending the existing 

contracts to acquire Agency-owned property to develop a Multi-specialty Ambulatory Care 

Center (“MACC”) at 3
rd

 Street East and Avenue I, and approve waiving application fees in 

amount not to exceed $7,313 for the required Tentative Parcel Map for the purpose of re-

subdividing the subject Agency-owned Property. 

 

Fiscal Impact: 

Waive fees in amount not to exceed $7,133 for work, funded with general fund, associated with 

the processing of the Tentative Parcel Map. 

 

Background: 

On December 15, 2009, the Lancaster Redevelopment Agency (the “Agency”) approved  Option 

and Sale Agreements (the “Agreement”) with the County of Los Angeles (the “County”)  

providing the County a period of review for “due diligence” prior to acquiring a 20.89 acre 

Agency-owned site (the “Property”).  The disposition of Property is intended for development of 

the new Multi-specialty Ambulatory Care Center (the "MACC") on Parcel “A” having 14.91 

acres and the development of related uses on Parcel “B” having 5.98 acres.   The Agreements for 

Parcel “A” and Parcel “B” provide outside termination dates of October 30, 2010 and October 30 

2011, respectively. These termination dates originally were thought to be sufficient time for the 

County to complete its review and exercise its exclusive right to purchase the property.  

However, based on the current schedule, the complexity of the project, and the tasks that remain, 

it is unlikely that the Property acquisition issues with respect to Parcel “A” will be resolved 

before the current Option Term deadline. Unfortunately, without fully knowing what was needed, 

the required tasks were underestimated and both parties now agree that an amendment is 

necessary to extend the time to sufficiently investigate and complete the transfer of the Property. 

 

Under the terms of the Agreements, Section 1.2 “Option Term”, as well as Section 26 

“Amendments”, an extension may be considered, but this first requires that the County and 

Agency agree to an extension in writing.   Therefore, it is with this proposed Amendment No. 1 

that an extension of an additional term of six (6) months is requested for Parcel “A” to the 

original Option Term termination date, resulting in an amended date of April 30, 2011.  To 
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further simplify the process, staff is also recommending that the Option Agreements for Parcel 

“A” and Parcel “B” be amended to authorize the Executive Director of the Agency to have the 

ability to approve up to three additional extensions of three (3) months each.  The added 

flexibility authorizing the Executive Director to provide for extensions to the Option Term helps 

deal with delays that are beyond the control of staff.  The proposed amendment also further 

simplifies the process of otherwise having to seek a formal action of the Agency and Board of 

Supervisor to approve an amendment that could more easily be handled “administratively.” 

 

During the time of the proposed extension, the Redevelopment Agency will be preparing a Parcel 

Map assembling the entire project site (Parcel “A” and “B”) to define the project boundaries and 

assist in the County’s due-diligence efforts relative with the reuse of the Property.  Since this 

map is Agency sponsored and being prepared to facilitate the sale and development of the site to 

benefit the City and its residents, relief from the payment of fees from the City Council is 

requested for processing the application.  The mapping process will run concurrent with the 

County’s investigation and planning of the site, which ultimately will help expedite the transfer 

of the Property from the Agency to the County.   

 

 

Attachment:  

Amendment No. 1 to the "Option and Sale Agreement" (Parcel “A”)  

Amendment No. 1 to the "Option and Sale Agreement" (Parcel “B”)  

 

 

 

 

 

 


